Letter from City Engineer to Comptroller regarding completion of work, Box 3, Folder 3406, Engineering
Department Miscellaneous Improvements Records (Record Series 2615-02), Seattle Municipal Archives

- More than thirty days have elapsed since the completion and aceceptance of

finel pnyment should not be made.

infosmation

B R e A O S S T

/ June 22, 1978

Northeast 45th Street

Viaduct -~ East Approach

Fed. Ald Proj. No. M=BRM~3572(5)
By Bridge Replacement

Ordinance No. 104635

Mr. F. L. Kidd
City Comptroller
Beattle, Washington -

Dear 8ir:

the improvement of Northeast 45th Street Viaduct - East Approach, Fed. Aid .
Proj. No., M-BRM~3572(5), by Bridge Replacement, as designated in and by
authority of Ordinance No. 104635 und-r contract with Dale M. Madden
Conatruction, Inc, shs At gl i 3

No defective work has been discovered, and subject to the provisions con-
tained in the finsl estimate, no further reasons are known lt this time uhy

. Very truly yours,

PAUL A. WXATRAK, P.E,
. City Engineer .

By
D. ROLETTO, P.E.
Principal Conotruction Ensinecr

Engineering N
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eer City Light

http://www.seattle.gov/CityArchives/Exhibits/45viaduct/doclist.htm
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